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2012 Tentative Easement Schedule: 

Assumptions: 

1. funds received early in the First Quarter, and  

2. deadlines NOT superseded by national guidance. 

Neither assumption is certain, particularly given on-going changes in easement programs guidance. 

GRP 

Continuous Sign-up 

Feb. 3, End First Batching Period 

Feb. 17, Ranking Sheets Due to State Office 

Mar. 2, NRCS/FSA Preliminary Selections Made 

Mar. 30, Environmental Due Diligence Completed (Easements) 

Apr. 27, Obligations Complete 

FRPP 

Continuous Sign-up 

Feb. 3, End First Batching Period 

Mar. 2, Preliminary Selections Made 

Mar. 30, Environmental Due Diligence Completed  

Apr. 27, Obligations Complete 

WRP 

Continuous Sign-up 

Dec 2, End First Batching Period 

Jan 15, Environmental Due Diligence Completed/Preliminary Selections Made 

 

Additional ranking periods to be announced as warranted by new applications, available funds, 

etcetera.  Schedule subject to revision as necessitated by clarification of national policy. 


